📊 AUTOLINIUM - PERFORMANCE ENGINE STATUS

Review Cycle: March 25-26, 2026 | Manager: Admin HQ

KPI Engine Completion:	80% Deployed

📅 Achievement Summary

We have successfully transitioned the **Autolinium KPI Engine** from a planning phase to a live, automated calculation system. As of today at 5:00 AM, the backend is capable of generating real-time performance scores for 7 out of 9 metrics, ensuring strict accountability and data-driven payroll preparation.

🏆 Major Engineering Victories

- **Automated Deadline Enforcement (KPI 6):** Deployed a penalty system that deducts 0.5 points for every day a task is late. Integrated a "Valid Reason" submission portal to allow employees to appeal delays.
- **Weekly Reporting Audit (KPI 7):** Built a complex scheduler that monitors every Friday at 2:00 PM. The system now automatically identifies missed or late reports and applies tiered penalties.
- **Infrastructure Multi-Adapter Fix:** Resolved the critical Prisma initialization bottleneck, switching to a pooled database adapter for maximum speed and serverless reliability.
- **Unified Data Routing:** Refactored the entire frontend (20+ components) to use dynamic API endpoints, decoupling the local development environment from production to ensure safety.

📈 Implementation Matrix

KPI METRIC	STATUS	LOGIC APPLIED
Attendance & Timeliness	✅ Live	Auto-calculation from bio-logins.
Meeting Participation	✅ Live	Attendance verification from Global Audit Log.
Deadline Hit Rate (KPI 6)	✅ Live	**Penalty:** 0.5 x Delay Days.
Weekly Submission (KPI 7)	✅ Live	**Missed:** -6 pts | **Late:** -3 pts.
Value Added & Innovation	⏳ Pending	Manual Admin input coming tomorrow.

SYSTEM HEALTH

OPERATIONAL_100%

🚀 Next Milestone: Admin Master Board

- **Manual KPI Inputs:** Deployment of the Admin-only dashboard to finalize Monthly Performance scores.
- **Command Logic:** One-click approval for task delay reasons and report flagging.