📊 AUTOLINIUM - EXECUTIVE PROJECT DASHBOARD

Final Review: March 2, 2026 | Manager: Project Lead

Overall Progress:	70% Complete

📅 Executive Summary - Day 4

Autolinium has reached a functional milestone today. We successfully launched the **Task & Office Board**, allowing for real-time workflow distribution. Furthermore, the **KPI Visualization Dashboard** is now live, translating complex backend logic into simple, actionable progress bars for every employee. The core infrastructure for attendance is 90% complete, with only the final check-out logic remaining in the current sprint phase.

🏆 Today's Key Achievements

- **Full-Stack Task Management:** Deployed a complete task assignment and tracking module. Administrators can now broadcast tasks directly to employee boards without manual database intervention.
- **KPI Dashboard Launch:** Successfully mapped mathematical KPI scores to high-fidelity visual UI components. Performance is now visible and transparent across the team.
- **Enhanced Admin Intelligence:** The Daily Attendance Overview now provides deep metadata on check-ins, allowing for immediate administrative auditing.
- **Architecture Consolidation:** Conducted a mid-sprint audit to align remaining targets (Authentication and Leave Management) for the final 3 days of the 7-day phase.

📈 Milestone Progress

MILESTONE	STATUS	DETAILS
Universal Navigation Shell	✅ Complete	Device-aware responsive interface.
Live KPI Score Cards	✅ Complete	Visual performance metrics active.
Task & Office Board	✅ Complete	Dynamic task workflow system live.
Attendance Loop (Verification)	🟡 In Progress	Check-out logic finalization pending.

🚀 Strategy for Shift 5

- **Security Layer (Auth):** Implementing password protection and login gates.
- **Digital Leave Form:** Transitioning from manual to automated leave requests.
- **Attendance Finalization:** Enabling full duration tracking and admin lateness approval.

CONFIDENTIAL - Generated via Autolinium Development Environment