📊 AUTOLINIUM - DAILY REPORT

Date: March 10, 2026 | Phase: Meeting Hub & Task Engine Integration (10-Day Plan)

Master Plan Completion:	**20%**

📅 DAY 1 & 2 EXECUTIVE SUMMARY

Today was a **Major System Deployment Day.** Following the activation of the **10-Day Accelerated Master Plan**, we successfully built and deployed both the **Executive Meeting Hub** and the **Task Engine Overhaul** in a single, continuous sprint.

🏆 Today's Key Achievements

- **Executive Meeting Hub (Day 1):** Built the `AdminCommandBoard` and relocated meeting scheduling to a dedicated `/meetings` Command Center.
- **Global Meeting Audit:** Created `GlobalMeetingLog.tsx` to provide real-time attendance tracking (who showed up and when) across internal and client syncs.
- **Task Engine Overhaul (Day 2):** Completely removed legacy hardcoded task assignments. The system now features dynamic staff selection via database fetching.
- **Unified Task Hub:** Established `localhost:3000/tasks` with Role-Gating logic. Admins see the God-View Office Log, while Employees only see their restricted Personal Ledger.
- **Late Penalties & Enforcement:** Activated the visual "LATE" tracker. The UI now physically blocks employees from marking overdue tasks complete without providing a mandatory explanation.

📈 MILESTONE PROGRESS

MILESTONE	STATUS	DETAILS
Executive Meeting Console	✅ Complete	Relocated and live. Attendance validation active.

MILESTONE	STATUS	DETAILS
Unified Meeting Hub	✅ Complete	Role-gated. Admins see all audits, employees see personal schedule.
Task Assignment Logic	✅ Complete	Dynamic assignee selection active. Hardcoding eradicated.
Task Enforcement Engine	✅ Complete	Late-flags and mandatory completion notes deployed.
Feedback Loop (Reviews)	⏳ Pending	Scheduled for Day 3.

🖼️ VISUAL PREVIEW OF PROGRESS

UI Status: Global_Meeting_Log_Live // Unified_Task_Hub_Active

UX Polish: Strict Role Gating (Admin vs Employee Views)

Status: System_Ready // Day_1_&_2_Shift_Complete

🚀 PLAN FOR TOMORROW (DAY 3)

- **The Review Engine:** Build functionality for Admins to grade and rate completed tasks on a 1-5 scale.
- **Database Update:** Add `reviewScore` and `managerComment` fields to the Prisma Task model.
- **UI Integration:** Add "Review" buttons to the Global Task Log for Admin oversight.

Date: March 10, 2026 | Shift Completed | Managed by Antigravity (Mentor Mode)