📊 AUTOLINIUM - DAILY PROGRESS REPORT

Date: March 27, 2026 | Phase: KPI Admin Page & Production Ready

---

Project Milestone Completion:	**100%**

📅 SHIFT HIGHLIGHTS (MAR 27)

This shift focused on **finalizing the KPI management workflow** and ensuring **production stability on Vercel**. We successfully deployed the administrative control board for manual scoring and resolved critical loops in the backend infrastructure.

🏆 Key Technical Deliverables

- **KPI Admin Master Page:** Designed and deployed a new multi-segment dashboard. Left sidebar shows real-time average scores for all employees, while the main view provides detailed KPI 1-9 metrics and manual overscore inputs.
- **Manual Scoring Integration:** Implemented administrative inputs for **KPI 8 (Value Added - max 25)** and **KPI 9 (Innovation - max 5)**. Scores are persisted in the `MonthlyKPI` database table and reflect immediately in the summary list.
- **Vercel Production Refactor:** Fixed a critical 500 Error caused by loopback fetch calls to localhost. Refactored scoring into an internal helper function, enabling seamless execution in serverless environments.
- **Sidebar Navigation:** Added a permanent link to the KPI Manager in the main application sidebar for admin access.
- **Git Versioning:** All changes committed and pushed to the main repository (6 files changed, 325+ insertions).

📈 DETAILED MILESTONE STATUS

MILESTONE	STATUS	NOTES
Admin KPI Manager Page	✅ Complete	Segmented UI with summary and detailed view live.
KPI 8 & 9 (Manual Scoring)	✅ Complete	Persisted to database with max caps enforced (25/5).
Vercel Production Stability	✅ Complete	Internal function calls replaced loopback HTTP requests.
Unified KPI Total Calculation	✅ Complete	Score combines automated metrics (1-7) and manual (8-9).

🖼️ PERFORMANCE OVERVIEW

Interface: Admin_KPI_v2 // Production_Stable

Infrastructure: Serverless_Safe // No_Loopback

Current Status: Engine Fully Deployed & Ready for Payroll