Autolinium Project Report

Date: March 2, 2026 | Phase: Achievement Checkpoint | Developer: Maslenia Mubarrat

🕐 Shift 5 Status: MISSION B COMPLETED

Sprint Completion: 80%

📅 Executive Summary

Shift 5 has successfully concluded with the total digitization of the **Authentication and Leave Management** modules. We have successfully retired all manual override systems and replaced them with a secure, automated framework that tracks individual employee accountability in real-time. The platform is now secure enough for production use and the transition to Mission C is underway.

⚠️ **Strategic Timeline Note**
We have finished **Mission B (Leave Management)** ahead of schedule. Post-Shift review confirms that the core infrastructure for **Mission C (Meeting Tracker)** is already being primed for the next shift. We are maintaining an 80% overall momentum toward the full feature matrix.

Security & Access Control Deployment
Managed the release of the custom Authentication system. All routes are now gated behind a secure login, ensuring that employee data and administrative tools are protected from unauthorized access.

HR Automation: Leave Management — LIVE
A complete digital lifecycle for leave requests is now active. Employees use a real-time

dashboard card to submit applications, and Management has a dedicated oversight board to audit and decide on requests instantly.

Backend Architecture Synchronization
Developed and verified new API routes for history tracking and status management. Linked the frontend to the PostgreSQL database for persistent, multi-user record keeping.

📈 Implementation Roadmap

MILESTONE	STATUS	FOCUS AREA
User Authentication	COMPLETE	Security Gate & Session Persistence
Leave Management Portal	COMPLETE	Digital Requests & Admin Console
Task & Office Board	COMPLETE	Workflow Distribution Live
KPI Visualization UI	COMPLETE	Employee Performance Transparency
KPI Engine (Depth)	IN PROGRESS	Expanding Category 3-7 Logic
Meeting Tracker	NEXT IN LINE	Mission C: Automated Attendance
Payroll Auto-Gen	UPCOMING	Mission E Phase