Autolinium Project Report

Date: March 4, 2026 | Phase: Mission C Achievement | Developer: Maslenia Mubarrat

🕐 Shift 6 Status: MISSION C FOUNDATION COMPLETED

Sprint Completion: 90%

📅 Executive Summary

Shift 6 has hit a major automation milestone with the launch of the **Meeting Tracker (Mission C)**. We have successfully moved from manual attendance logging to an automated "One-Tap" system that captures precisely when and if employees attend internal or client syncs. This data is now flowing directly into our PostgreSQL database, ready to be converted into KPI performance scores. All technical blockers have been cleared.

⚠️ **Strategic Timeline Note**
We have resolved a crucial infrastructure issue (Port 5000 Blockage) which now ensures flawless data delivery. **Mission C** is moving rapidly toward the final Admin Board phase. We are maintaining a high 90% momentum as we prepare for "Advanced Task Management" (Mission D).

Digitized Meeting Schedule Layer
Built the backend and frontend architecture to track scheduled meetings. The system now filters today's specific meetings for each individual employee, presenting them in a clean "Schedule Card" on their dashboard.

Interactive Attendance Logging
Deployed "Confirm" and "Log Join" features. For client meetings, the system now

automatically captures the EXACT server time an employee joins a call, creating an unalterable record for management review.

Infrastructure Synchronization
Audited the system environment and permanently resolved a "Ghost Process" issue. This ensures that the new features are stable and the software remains fast and responsive for all staff.

📈 Implementation Roadmap

MILESTONE	STATUS	FOCUS AREA
User Authentication	COMPLETE	Security Gate & Persistence
Leave Management Portal	COMPLETE	Digital Requests & Approvals
Meeting Tracker (Core)	COMPLETE	Automated Schedule & Logs
Dashboard Integration	COMPLETE	Personalized Visual Schedule
Admin Meeting Console	IN PROGRESS	Centralized Creation Board
Automated KPI Grading	NEXT IN LINE	Mission C: Logic Scoring
Advanced Task Board	ROADMAP	Mission D Phase