# Autolinium Project Report

Date: March 7, 2026 | Phase: Mega Sprint Completion | Lead Developer: Maslenia Mubarrat

🚀 **Mega Sprint Status: FOUNDATION SCALED & ACCOUNTABILITY LIVE**

**Sprint Completion:** 95%

## 📅 Executive Summary

The **Mega Sprint** has successfully transformed Autolinium from a prototype into a structured multi-user ecosystem. We have addressed the Day 1-3 roadmap by implementing robust scaling logic and "Task 2.0" features. The application now supports **Hybrid Work (Home/Office)** tracking and enforces **Punctuality/Task Accountability** through a new "Note-based" completion system and visual deadline tracking.

⚠️ **Strategic Architecture Update**
We have migrated the "To-Do" system to a "Professional Task System." Every task now requires a deadline and a completion reason, ensuring that the Performance KPI (KPI 6) is backed by solid data.

**Multi-User Scaling & Identity**
The entire application (Attendance, KPI, Tasks) has been disconnected from "User #1" and is now fully dynamic. Employees can now see their own data, and log out securely.

**Hybrid Attendance (Office/Home Toggle)**
Deployed a location-aware attendance console. Employees can now toggle between "In Office" and "Home Office." The system captures this metadata, enabling management to track distributed teams accurately.

**Task Accountability & Deadline Alerts**

Rebuilt the Task Board to include Date Pickers for deadlines and a "Completion Note" prompt. The UI now visually flags late tasks in red, motivating employees to maintain timeliness.

## 📈 Status Matrix (Days 1-3)

| MILESTONE | STATUS | FOCUS AREA |
|---|---|---|
| Dynamic Multi-User Base | COMPLETE | Scaling & Security |
| Attendance Toggle (Hybrid) | COMPLETE | Location Tracking |
| Smart Task Board 2.0 | COMPLETE | Accountability & Deadlines |
| Employee History Portal | COMPLETE | Transparency & UX |
| Leave Request Center | IN PROGRESS | HR Automation Phase |
| KPI Automated Scoring | NEXT IN LINE | Data Logic Integration |
| Bulk Excel Importer | ROADMAP | Efficiency Upgrade |