AUTOLINIUM FINAL SPRINT

The 10-Day Accelerated Master Plan to 100% Launch

Executive Overview: We have successfully built a secure foundation (Authentication, Leave Approvals, and Automated Check-ins). This new 10-day roadmap outlines the final transition from a "tracking tool" into an **Automated Intelligence Platform**. Within two weeks, the system will manage tasks, calculate salaries automatically, score employees dynamically, and run your office with zero manual paperwork.

DAY 1

The Central Command Board

Mar 9

Goal: Launch the Executive Meeting Console. You will be able to digitally schedule internal strategy syncs and client calls and instantly assign required staff, feeding directly into their active dashboard.

Management Tools

DAY 2

Advanced Accountability

Mar 10

Goal: Overhaul the Task Engine. We will implement strict, non-negotiable deadlines and customized employee assignments.

Late tasks will begin to automatically flag within the system.

Workflow Automation

DAY 3

The Feedback Loop

Mar 11

Goal: Digitize the final piece of paperwork: Peer Reviews and Weekly Reports. Employees will submit their accomplishments digitally, funneling all qualitative data directly to your dashboard.

Data Collection

DAY 4

The Artificial Brain (KPI Engine)

Mar 12

Goal: Activate the 9-Point Performance Scorecard. The system will independently analyze Attendance, Punctuality, Task Deadlines, and Peer Reviews to grade every employee from 0 to 10 automatically without your intervention.

Major Milestone

DAY 5

Financial Automation

Mar 13

Goal: Connect Performance to Payroll. Launch the system that reads exactly how an employee scored on their KPIs and automatically calculates their guaranteed base salary plus performance bonuses (or deductions).

Payroll System

DAY 6

The Executive Intelligence View

Mar 16

Goal: Build your "Bird's Eye View" Analytics Page. You will get a single screen showing color-coded heatmaps of office productivity, spotting top performers and identifying failing metrics instantly.

Analytics & Reporting

DAY 7

Mobile App Transformation

Mar 17

Goal: Upgrade Autolinium from a "website" to an Installable Mobile App (PWA). Employees will be able to install it directly onto their phone's home screen for instant, anywhere access.

Accessibility Upgrade

DAY 8

Digital Nudges & Reminders

Mar 18

Goal: Implement the Notification Engine. The system will actively remind staff if they are late for a meeting, haven't checked out, or are missing a weekly report—reducing your need to micro-manage.

Automation Upgrade

DAY
9

Impenetrable Security Audit

Mar 19

Goal: Execute a full codebase lockdown. We will polish the user interface so every pixel is perfect, test every server route for vulnerabilities, and ensure company data is completely isolated and secure.

Security & Polish

DAY
10

Final Launch & Handover

Mar 20

Goal: The 100% Complete Live Run. We will migrate from test databases to production, conduct a live office-wide simulation, and officially hand over the keys to the fully automated Autolinium platform.

Deployment Day